
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:28 AM
Run date

Time

Reviewer: Soheilifard, Saman 18-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 059 Date: 09-Mar-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 547

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Kevin's crew work on the strut façade bolting at 33M elevation. John and Matt work on bolting the strut
façade angle that connect to the tower skin inside the East tower shaft. They also work on the torque
varification for the A325 strut façade bolts. Luis, Ed and Tan work on the exterior of the tower shaft.
Lorenzo and Kimo work on bolting the strut façade angle that connect to the tower skin inside the South
tower. They also work on the torque varification for the A325 bolts inside the South tower.

The A325 strut façade bolts were torque varified at the following location:

At 33M elevation:
-DHGM240079 (M24x190)

-Top and bottom façade through skin-A East tower.
-Top and bottom façade through skin-A South tower.

-DHGM240058 (M24x130)
-Top and bottom façade through skin-E East tower.
-Top and bottom façade through skin-E South tower.

-DHGM240059 (M24x150)
-Top and bottom façade through skin-E East tower.
-Top and bottom façade through skin-E South tower.

-DHGM240070 (M24x180)
-Top and bottom façade through skin-E East tower.
-Top and bottom façade through skin-E South tower.

At 38M elevation:
-DHGM240106 (M24x190)

-Top and bottom façade through skin-A East tower.
-Top and bottom façade through skin-A South tower.

-DHGM240058 (M24x130)
-Top and bottom façade through skin-E East tower.
-Bottom façade through skin-E South tower.

-DHGM240059 (M24x150)
-Top and bottom façade through skin-E East tower.
-Bottom façade through skin-E South tower.

-DHGM240070 (M24x180)
-Top and bottom façade through skin-E East tower.
-Bottom façade through skin-E South tower.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 059 Date: 09-Mar-2011 Wednesday

Note:
At 38M elevation, the top façade bolts through skin-E South tower still need to be tensioned.

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Lorenzo PadillaIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW GREERIronworker 8.00 2.00 0.00 10.00

JNM JOHN CHAPMANIronworker 8.00 2.00 0.00 10.00

APP Luis PlancarteIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

JNM Wei TanIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-STN.05304-0120F4 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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